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1. PROGRESS MADE THIS REPORT PERIOD

e Toeroek worked to resolve issues with PDF files for a deliverable for EPA that would
include all 104(e) Responses received and Toeroek’s analysis to date.

e Toeroek prepared the monthly progress report and financial report.

e Performed management, administrative, and financial activities.

2. DELIVERABLES

 Deliverables | . DueDate .| DateDelivered | DateApproved

Stafting Plan July 25, 2011 - July 25,2011 July 26, 2011
Draft Title Report August 17,2011 | August 16, 2011

Staffing Plan Amd B August 16,2012 August 14, 2012

Draft PRP Search Report | . September 28, 2012 September 28, 2012

Final PRP Search Report November 13,2012 | November 13,2012
. BNSF 104(e) Analysis June §, 2013 June §, 2013

’:\’“SS"”.'a County 104(c) July 10,2013 | July 10,2013

nalysis .

International Paper Company ; . '

104(c) Analysis July 10, 2013 July 10, 2013

Monthly Progress Report and ‘ (114 ; ,
Financial Report January 20, 2014 ; January 17, 2014 January 30, 2014

3. OUTSTANDING ISSUES/RESOLUTION
None.

4. PLANNED ACTIVITIES
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e Respond to EPA’s information requests,
e Deliver DVD to EPA including all 104(e) Responses and Toeroek analysis.

5. FINANCIAL STATUS
See attached financial summary and backup for details.
6. QUALITY ASSURANCE (QA) ACTIVITIES

All activities were performed in accordance with Toeroek’s approved Quality
Assurance Program Plan dated January 1999.
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